
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:38 PM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Schmitt, Alex

Diary #: 018 Date: 07-Dec-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 08:00 pm Break: Over Time:

Const Calendar Day: 820

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear, Cold - A/M

Temperature 7 AM 12 PM 4PM40 - 50 60 - 70

Weather

Precipitation Condition

Diary: Dispute

CCO # 96 @ ~10-Ac. Site
Materiel Storage

Contract Work

Bid Item: 065 0-000-000.06504-0120F4 FURNISH STRUCTURAL STEEL (BRIDGE)(PIPE BEAM FUSE)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

1.00

000067

0.00

No

0.00 0.00 ENGINEER MARKM F150

VEHICLE

1.50

000049

0.00

No

0.00 0.00 IWF STURGEON F250

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GEN DANIEL DUNNIronworker 0.25 0.00 0.00 0.25

JNM ROBERT RUSSELLIronworker 1.50 0.00 0.00 1.50

APP JOSHUA JACKSIronworker 1.50 0.00 0.00 1.50

FOR JAMES STURGEONIronworker 1.50 0.00 0.00 1.50

Quantity

Qty UOMLot NumberLoad Ticket DisputeRemarksLab Release

Contractor: AMERICAN BRIDGE/FLUOR, A JV

3.00 EA007, 008, 009 B202-01X-11 TL-0624 #S = B202-016-11, B202-017-
11, B202-018-11

Material

Description Invoice Date QtyInvoice No DisputeRemarksUOMTL 29

Contractor: AMERICAN BRIDGE/FLUOR, A JV

0.00

Diary: Dispute

CCO # 96 @ ~10-Ac. Site
Materiel Storage

Delivery of 1st 3 of 4 HPB-"K" Spare Fuses today. 4th/ last Spare had been sent to Lubrite for Trial Fit
Bearings - won't arrive Site until next Summer.

065 0-000-000.065
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Schmitt, Alex Diary #: 018 Date: 07-Dec-2011 Wednesday

Coordination via E/Mail this time starting ~11-07-11 M w/ ABFJV Engineer Mark McDonald - RFI # 2138,
CCO # 111, etc., apply.

Rental Bragg Crane Service (Richmond) 140T LinkBelt (New!) brought in - however, only ~60K Lbs. pick
per each of three loads (includes ~5K Lbs. rigging ea.) required. ABFJV's RGKick replied on separate
discussion that Bragg to charge only for 1/2-day - & for a smaller crane - due to 140T is all rental had
immediately available. ABFJV Engineer KatherineQ coordinated Field Operations rest of day, after I
opened Oakland Gate for ABFJV's MarkM by 0700 Hrs. - three Truckers already on Burma Rd. waiting
(vs. 0800 Hrs. as per E/Mail).

Truckers from Gresham Transfer Inc. drove since ~Monday from OIW Fab. Shop in Clackamas, Oregon.

Bragg Crane Service (PMIV SNAFU - not on Pick-List) -
1) Op. Eng. Jim Hudgins; Oiler Matt Dillon;
2) Crane HTC 3140 (140T Cap), # 11234, FP3R63, CA 32805;
3) 40K Lbs. CounterWeight installed - 20K Lbs. Street;
4) Crane Accessory Tender Transport: Kennworth lowboy, # 43150, CA 32805;
5) Had shown up vic. ABFJV's Field Office Trailers - drove East on Burma to ~10-Ac. Site for picks;
6) On Site ~0700 Hrs.- 1000~ Hrs.; took break @ ~0915 Hrs.

Placed 3 Spares at extreme South-West corner of ~10-Ac. Site, pursuant to speaker phone discussion w/
Dis-04 Proj. Eng. Nidal Tuqan, Mohammad Dastmalchian & (A) ABCM BJBoal yesterday. Out of way of
OPD orange cone slalom course & majority of (Future) SF/OBB Maintenance Complex work. Restored
cones displaced earlier to clear path for Truckers accessing from Easterly/ Oakland Gate.

Collected Orange Tag TL-0624s & COC docs. off sealed 3 ea. Pouches taped over side of ea. Of 3 HPB-
"K" Spare Fuse. Initialed pouch once emptied:
1) Spare Fuse # 120A-7 = Tag # B202-016-11; placed furthest South "against" South AC Curb; placed
2X4 prop. Under Shipping Saddle;
2) Spare Fuse # 120A-6 = Tag # B202-015-11; placed "in middle" between other two;
3) Spare Fuse # 120A-8 = Tag # B202-017-11; placed furthest North; "Fit-For-Purpose" Spare, as per
CCO # 111.

Note.- CT Management resolved ABFJV dispute over handling cost of material FOB Trucks by authorizing
charge against CCO #96 for this.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-AMB-EFA.046CCO-046 Additional Macalloy Bars

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Visitor:

Time Name Company Remarks

PG&E To cut Oakland Gate chain & place own lock "OK" per CT Mtce. Jim Butler11:30:00 AM Gerry Adams
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Schmitt, Alex Diary #: 018 Date: 07-Dec-2011 Wednesday

HPB-"K" SPARE FUSE DELIVERY TO ~10-AC. SITE OFF BURMA
RD.

HPB-"K" SPARE FUSE DELIVERY TO ~10-AC. SITE OFF BURMA
RD.

HPB-"K" SPARE FUSE DELIVERY TO ~10-AC. SITE OFF BURMA
RD.

HPB-"K" SPARE FUSE DELIVERY TO ~10-AC. SITE OFF BURMA
RD.

HPB-"K" SPARE FUSE DELIVERY TO ~10-AC. SITE OFF BURMA
RD.

HPB-"K" SPARE FUSE DELIVERY TO ~10-AC. SITE OFF BURMA
RD.
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